
Activity
ID

Activity
Description

Early
Start

Early
Finish

Orig
Dur

Rem
Dur

%
Comp

04.01.01.05  PAD UST Closures

CLO  Closure

IC00000130 DEMOBILIZATION 10OCT02 02DEC02 36 36 0

IC00000100 REMOBILIZATION 14OCT02* 18OCT02 5 5 0

IC00000110 REMOVAL OF UST/SOILS 21OCT02 08NOV02 15 15 0

IC00000120 REMOVAL OF WASTE 30OCT02 21NOV02 17 17 0

CLOR  CLosure Report

IC00000140 DEVELOPMENT OF DRAFT CLOSURE REPORT 11NOV02 03DEC02 15 15 0

IC00000145 INTERNAL REVIEW 04DEC02 17DEC02 10 10 0

IC00000142 INCORPORATE COMMENTS 18DEC02 30DEC02 7 7 0

IC00000143 INCORPORATE COMMENTS (FY02) 31DEC02 22JAN03 15 15 0

IC00000150 ISSUE DRAFT CLOSURE REPORT TO DOE 22JAN03 0 0 0

IC00000160 REVIEW OF CLOSURE REPORT 23JAN03 12FEB03 15 15 0

IC00000170 DEVELOPMENT OF FINAL CLOSURE REPORT 13FEB03 18FEB03 4 4 0

IC00000180 ISSUE FINAL CLOSURE REPORT TO REGS 18FEB03 0 0 0

IC00000190 PROJECT COMPLETE 18FEB03 0 0 0
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Start Date 01OCT02
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